

**Minutes of the DDC meeting for the month of June, 2022 in respect of Charaideo District held on 02-07-2022 at 11.00 AM in the Conference Hall of DC office, Charaideo**

Members present: As per ANNEXURE-I

The meeting was presided over by Sri Paul Barua, ACS, Deputy Commissioner, Charaideo. The Chairman welcomed all the members present in the meeting. The meeting was initiated with the discussion on the action points of the following development departments.

1. **PHE:** The Ex. Engineer informed that due to incessant rainfall, the progress of work under JJM become slow. Out of 162 schemes, work order against 25 schemes has been issued. Technical sanction accorded to 60 schemes and final work order for the remaining 35 schemes will be done within July/2022. He stated that out of the total target, retrofitting works has been completed up to 33%. The DC expressed dissatisfaction on the physical achievement of the schemes of the Deptt. He urged upon the Ex. Engineer to work hard for timely achieving the target set by the Govt.
2. **PWD (R):** The Asstt. Ex. Eng. informed that for land acquisition of Nahar Ali Road under Assam Mala Project, the clearance from Agriculture deptt., Forest and PWD (bldg..) required. DC asked to DFO to send proposal from Forest deptt immediately and Asstt. Ex. Eng. PWD (R) will submit the report within one week in consulting with DAO and DFO. The ADC (Rev.) will verify the land acquisition. As Assam Mala is a flagship programme of Govt., so all concerned deptt. have to work expeditiously in time bound manner. The meeting also discussed about the progresses of two bridges viz. Bhoju and Disangpani. In this regard, DC directed Asstt. Ex. Eng. to ensure the completion of the bridges on or before the timeline Feb/2022 and to issue a letter to the contractors for slow progress of the work.
3. **PWD (Bldg.):** The Ex. Eng. PWD (bldg.) informed that for renovation of DC office, sanction for an amount of Rs. 60.00 Lakh has been received from Govt. He apprised that tender process has been completed for Amalgamate DC office. DC asked the Ex. Eng. to visit the officer's quarter & take necessary arrangement for repairing the quarters in the magistrate colony and also prepare a proposal for overhead tank in all officer's quarter. He also urged the Ex. Eng. to prepare proposal for Model circuit House and a convention centre with 300 seating capacity.
4. **Education:** The DPO, SSA informed that DISE code updation is 95% and amalgamation of the schools is going on. With regards to heritage school in the district, no sanction has been received from govt. till date. He stated that during the summer vacation, the education authority has taken up 20 teaching hours as additional teaching programme to the class ten students in the schools and 4 days summer camp will also be organised in the schools from 19<sup>th</sup> July, 2022. To improve the fluency in reading both in Assamese & English language, the DC suggested that the IS & DEEO should introduce at least one hour reading class in the schools in each and every school day.
5. **PWD (NH):** While discussing the progress of NH Division, the DC stated that appropriate Govt. guideline must have to be followed during the land acquisition and the land acquisition proposal will be implemented through examining by the land and revenue deptt. accordingly.
6. **Water Resources:** The Ex. Eng. Water Resource deptt. stated that out of eleven sanctioned schemes under SDRF, three schemes have been completed and the works of remaining eight schemes could not be completed due to rainy season. The DC directed the E.E. Water Resource to complete all the schemes within the stipulated time fixed in the tender document.
7. **Irrigation:** The Chairman directed the Ex. Eng. Irrigation to submit the detailed report of all completed & ongoing schemes along with areas covered under each projects immediately.
8. **Forest:** The DC directed the DFO to implement afforestation programs in the areas where forests have been destroyed on a large scale. He also urged upon to arrange awareness programme among the public to save animals & trees.



Memo. NO. CDP(T&D)138/2020/DDC/118-A Dated Charaideo the 4<sup>th</sup>July/2022

Copy to:-

1. The Addl. Chief Secretary to the Govt. of Assam, Transformation & Development Department, Assam, Dispur for favour of kind information.
2. The Principal Secy. To the Govt. Of Assam, T & D Department, for kind information.
3. The Commissioner, U.A.D. Jorhat for favour of kind information.
4. The Director, E & M Division, Dispur, Guwahati for kind information.
5. The Addl. Director, DCP, T & D Department, Assam, Guwahati for information.
6. All members of DDC for information & necessary action.

  
Deputy Commissioner  
Charaideo  
Deputy Commissioner,  
Charaideo.