

Minutes of the DDC meeting of Charaideo District held on 02-11-2021
at 11.00 AM in the conference Hall of BDO Office, Sapekhati Dev.

Block Charaideo.

Members present: As per ANNEXURE- I

The meeting was presided over by Smt. Binita Pegu, IAS, Deputy Commissioner, Charaideo. The BDO, Sapekhati Dev. Block Welcomed the DC, ADCs and all members present in the meeting. The D.C. welcomed all the members present in the meeting and advised to maintain punctuality in attending meetings in time. The meeting initiated with the discussion on the action points taken up in the last DDC meeting in respect of the following developmental sectors in detailed.

- 1. Irrigation:** The DC expressed dissatisfaction on the wrong information mentioned in the physical progress report of Irrigation department. The Ex. Eng. Irrigation was asked to complete all ongoing schemes by 30th November/2021. The DC directed the Ex.Eng. Irrigation to submit detailed report on the action taken for installation of Irrigation schemes in the tea gardens of Small Tea Growers Association immediately. The Ex. Eng. Irrigation informed that the Minister of Irrigation has advised to propose half done schemes of the district again for sanction instead of submission of new irrigation project .
- 2. Agriculture:** The DAO informed that Out of 179 Power tillers, 125 Power tillers had already been distributed and it will be continued till the target is fulfilled. Out of 134 tractors, 86 tractors had been distributed. The meeting also discussed about the distribution of Manual Sprayer, Micro irrigation, KCC loans for farmers, Pulveriser & Foot Sprayer. The DAO also informed that out of 127,673 farmers under PM Kisan , the Deptt. found 19,335 as eligible, 4239 as ineligible and 4099 farmers are untraced. The untraced farmers have already been declared as ineligible but re-verifying process has already started as per direction of the Principal Secy. Agriculture. The DC directed to expedite the re-verification process and complete the process by the November/2021 and those who are ineligible, should be marked as ineligible in the portal. The DAO stated that according to the new guideline,

DAO has been authorised to issue supply order for delivering the power tiller to the beneficiaries. The DC directed to issue notification to the suppliers to provide all remaining power tillers to the beneficiaries within 15 days. In respect of KCC loan, DC directed DAO to build up two way communication with Bank and Beneficiaries to reduce KCC loan defaulter.

3. **PWD (Bldg):** The EE, PWD (Bldg) stated that the progress of construction work of Kanubari BOP and Charaipung BOP are 80% & 50% respectively. He informed that at Kanubari BOP, only electrification has to be done which would be completed by December/2021. In respect of Archery Academy playground, the boundary wall has been completed and the work of earth filling is yet to be started. The foundation work has been going on in the SP bldg. The DC directed the EE to expedite construction works of various schemes in the district and suggested to construct the morgue of Medical college in 1st phase. She also directed to start the drawing process for the construction of DC Office building.

4. **Health:** The DC directed tht Jt. DHS to gear up the vaccination process and to arrange a mega vaccination drive in the district after Diwali. She also directed to initiate sanitisation programme in schools immediately and ensure 2nd dose vaccination for all by December/2021. The DC directed the PWD (Bldg) to repair the Dialysis unit of civil hospital, Oxygen Plant, Sapakhati Model hospital and Lakwa model hospital urgently.

5. **P & RD:** The CEO, ZillaParishad stated that mobile updation has almost completed except 621 Job card holder remain in the Sapakhati Dev.Block and updating work of Sonari MB will be completed within one week. As regards to PMAY, the CEO mentioned that due to lack of fund 3rd instalment has not released as yet. He also informed that under 15th finance commission plantation projects in schools have been selected. The DC directed to lodge FIR against the fraud and the beneficiaries who are failed to construct their home, their name should be displayed in the notice board for information to the general public.

6. **Fishery:** The DFDO, stated that under the scheme Ghore Ghore Pukhuri Ghore Ghore Mas, 111 (one hundred eleven) new individual ponds have been selected. Under "Integrated Paddy cum Fish Culture" fish seed has been supplied to four development blocks. Growth study and proper growth observation of fishes has been done. Under Farm Demonstration

Programmes, "Integrated Paddy cum Fish Culture" is included and demonstrated in various sites amongst PMKSY beneficiaries. He also mentioned that 2 beneficiaries have returned their fund due to failure to implement the scheme. Out of 1158 beneficiaries under KCC (2019-20, 2020-21), 38 beneficiaries have sanctioned and fund also disbursed. The DC directed the DFDO to complete the sanctioned scheme of previous year by December/2021 otherwise the DFDO to lodge FIR against the defaulter beneficiaries.

7. **Transport:** DTO, Charaideo stated that all kinds of checking viz. Heavy weight, helmet, driving license etc. are going on in various places in the district and fine has imposed against the rule violators. The DTO stated that the target for collection of revenue during this year is 500.00 lakh. Out of the targeted amount, ₹ 280.00 lakh has been collected so far. As per direction of the Hon'ble Guardian Minister, regular instruction to Driver & Handyman has been going on. The DC directed the DTO to arrange awareness programs about the traffic rules at colleges in the district and to take necessary steps to implement CM's "Grammya Paribohan" scheme.

8. **PWD (Roads):** The DC directed to AEE, PWD(R) to take necessary steps to start the construction of OIL- Khatkhoti road. She also suggested installing "Welcome" sign board at the entry point to the district in Dhodar Ali at Garmur.

9. **Water Resources:** The EE, WR stated that site clearance and material supply has been done at Japidhora and Disangmukh Chetrikona. In the site of Disangpani - Patsaku dike restoration, contractors have already visited and in a very short span of time the works could be started. DC asked him to expedite to complete all the schemes as soon as possible.

10. **Veterinary:**The DVO stated that more than 3500 animals & Poultry vaccination have been completed. 24533 treatments for both Animal & Poultry have been done. He informed that under Rashtriya Gokul Mission, MAITRI training for 45 days on vaccination and artificial insemination is done at Dimow CIC.

11. **Public Health Engineering:** The DC directed the EE, PHE to complete at least 5000 FHTC during the month of November/2021. She advised the EE PHE to instruct all the contractors to install the water pipes at least 3 feet depth in the side of the PWD roads.

12. **Industry:** The Asstt Director, DICC stated that Under Pradhan Mantri Employment Generation Program, 27 applications were sponsored to bank and out of which 4 applications have been sanctioned. The online submission of application has been going on to fulfil the target of 67 beneficiaries.
13. **Social Welfare:** The DSWO stated that online application for Disability Certificate is going on. It can be issued after the Medical Certificate received from the Jt. DHS. The DC directed the DSWO to visit the Anganwadi centres regularly. The DC asked the EX. Eng. PWD(Bldg) to expedite the construction of "SAKHI - One stop centre", Charaideo.
14. **Forest:** The DFO was not attended in the meeting for which the meeting could not evaluate the issues of Forest department in detailed. The meeting however decided to settle the case of Borhat stone quarry case immediately through Forest department.
15. **SSA:** The DC directed the Coordinator, SSA to monitor the scheme of SSA continuously and submit report to DC from time to time. The meeting expressed dissatisfaction about the absence of I.S. and DEEO in the meeting and decided to bring it to the notice of the higher authority.
16. **APDCL:** JM, APDCL sonari stated that the electrification in school & Anganwadi centre has started.

The Chairman directed all departments concerned to submit the monthly action taken report of DCs conference immediately to ADC(D) for uploading in e-samiksha portal. DC also directed the PWD (R), Forest and concerned Circle officers to sort out the issues regarding land acquisition for extension of Naharali (28 KM in Sapekhati Circle & 12 KM in Sonari Circle).

The meeting ended with a vote of thanks from the Chair.

Deputy Commissioner
Charaideo. Charaideo

